

Change Order Notice

BE IT RESOLVED by the Commissioners of the Parking Authority of the Borough of Fort Lee the following change order be approved:

General Construction:	Guntzer Lot Site Utilities
Engineer:	Boswell McClave Engineering 330 Phillips Ave., POB 3152 South Hackensack, NJ 07606
Architect:	Tim Haahs and Associates 550 Township Lane Rd. Blue Bell, PA 19422
Contractor:	J. Fletcher Creamer & Son Inc. 101 E. Broadway Hackensack, NJ 07601
Change Order #	Change Order No. CO-03
Cost of Change Order:	\$ 57,577.96
Original Contract Amount:	\$1,386,152.00
Previous Change Orders:	\$ 263,727.43
Contract Sum prior to this Change Order:	\$1,649,879.43
*Note: Change Order 03 was approved on April 17, 2018 via Resolution 2018-19	
New Contract Amount	\$1,707,457.39
Nature of Changes:	Water & Fire Service